

Piano decennale delle reti di trasporto di gas naturale ai sensi del

DECRETO 27 febbraio 2013, n.65

Deliberazione ARERA 27/09/2018 n. 468/2018/R/GAS

Calendario

30 settembre	Avvio Raccolta Informazioni e dati
31 ottobre	Termine raccolta informazioni
31 gennaio*	Trasmissione del piano decennale di sviluppo della rete di trasporto ad ARERA, MSE ed all'Impresa Maggiore di Trasporto
	Approvazione delle proposte di piano

*) Per IL PIANO 2019-2028 la scadenza è stata differita al 31/07/2019 dalla deliberazione ARERA 468/2018/R/GAS e successivamente al 31.12.2019 con deliberazione 355/2019/R/GAS

**Ten year natural gas transport network development plan in accordance to
decree 27 February 2013, n.65**

Deliberation ARERA 27/09/2018 n. 468/2018/R/GAS

Timetable

September,30	Start of information and data collection
October,31	End of information and data collection
January,31*	Transmission of the ten-year development plan of the transport network to the ARERA, MSE and major transport company
	Plan approval

*) FOR PLAN 2019-2028 the deadline was deferred on 31/07/2019 by the resolution ARERA 468/2018/R/GAS and, after that, on 31/12/2019 by the resolution ARERA 355/2019/R/GAS